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May 9, 2006

08-SBd-15, 215-20.1/R29.2,28.2/28.6
08-0A4234

Addendum No. 2
Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN BERNARDINO COUNTY IN
AND NEAR RIALTO AND FONTANA ON ROUTE 15 FROM 0.5 KM SOUTH OF SIERRA AVENUE
UNDERCROSSING TO 5.0 KM NORTH OF KENWOOD AVENUE UNDERCROSSING AND ON ROUTE 215 FROM
0.4 KM SOUTH OF ROUTE 15 TO ROUTE 15.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 18, 2006.

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Special Provisions, and the
Proposal and Contract.

Project Plan Sheets 4, 5, 11, 26, 27, 29, 30, 54, 104, and 188 are revised. Half-sized copies of the revised sheets are
attached for substitution for the like-numbered sheets.

In the Special Provisions, Section 6-1.01, "INCENTIVE AND DISINCENTIVE FOR COMPLETION OF WORK,"
Subsection, "INCENTIVES AND DISINCENTIVE," Subparagraphs B and E are revised as follows:

"B. In addition to the incentives described in Paragraph A above, the Contractor will receive an
incentive of $5,000 per full lane-hour for each partially opened extended weekend closure provided during
the allowable time duration specified in Lane Closure Charts 3, 5 through 9 and 11 in Section 10-1.16
Maintaining Traffic of these special provisions. The maximum total incentive received for partially opened
extended weekend closures shall not exceed $175,000. Where multiple lane closure charts are used for
corresponding work within a specific stage or combined for other work, the combined lane closures shall be
considered as one closure.

E. For each 15-minute period beyond the allowable time duration for an extended weekend closure as
shown on Lane Closure Charts 3, 5 through 9 and 11 in Section 10-1.16 Maintaining Traffic of these
special provisions, the Contractor will receive a deduction equal to the amount shown in Section 10-1.17
Closure Requirements and Conditions of these special provisions for each lane closed. Where multiple
lane closure charts are used for corresponding work within a specific stage or combined for other work, the
combined lane closures shall be considered as one closure."
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In the Special Provisions, Section 6-1.01, "INCENTIVE AND DISINCENTIVE FOR COMPLETION OF WORK,"
Subsection, "DESIGNATED PORTION OF WORK," the second sentence of the first paragraph is revised as follows:

"The allowable period of time for extended weekend closures is specified in lane closure charts 3, 5
through 9, and 11 of Section 10-1.16 Maintaining Traffic of these special provisions. No extended
weekend closures will be allowed during stages not listed:"

In the Special Provisions, Section 6-1.01, "INCENTIVE AND DISINCENTIVE FOR COMPLETION OF WORK,"
Subsection, "DESIGNATED PORTION OF WORK," in the Extended Weekend Closure (EWC) Summary table, the row for
Stage 2A, Designated Portion of Work column, the sentence is revised as follows:

"Construction of all PCC lane replacements on southbound SBd-15 from Sta. 256+60 to Sta. 258+50
and from Sta. 260+30 to Sta. 262+30 as shown on the plans (except associated profile grinding, joint
sealing and PCC bridge approach slabs)."

In the Special Provisions, Section 6-1.01, "INCENTIVE AND DISINCENTIVE FOR COMPLETION OF WORK,"
Subsection, "DESIGNATED PORTION OF WORK," in the Extended Weekend Closure (EWC) Summary table, the row for
Stage 2C, Designated Portion of Work column the sentence is revised as follows:

"Construction of all PCC lane replacements on southbound SBd-15 from Sta. 262+90 (E-S Conn.) to
Sta. 10229+40 as shown in the plans (except associated profile grinding and joint sealing work); and PCC
gore replacement at the southbound SBd-15/215 junction.”

In the Special Provisions, Section 10-1.16, "MAINTAINING TRAFFIC," Lane Closure Charts 1 through 25 are replaced
with the attached Lane Closure Charts 1 through 25.

In the Special Provisions, Section 10-1.27, "EXISTING HIGHWAY FACILITIES," Subsection "RESET CONCRETE
BARRIER (TYPE K)," the third paragraph is revised as follows:

"The contract price paid per meter for reset concrete barrier (Type K) shall include full compensation
for removing concrete barrier (Type K) and bar reinforcing anchor pins, resetting, cleaning, prime coating,
painting and reinstalling anchor pins, surface preparation needed prior to placement to provide a flat
bearing surface, as well as furnishing and installing reflectors on concrete barrier (Type K) and no
additional compensation will be allowed therefore."

In the Special Provisions, Section 10-1.41, "REPLACE CONCRETE PAVEMENT (PRECAST CONCRETE)," is
deleted.

In the Special Provisions, Section 10-1.55, "COLUMN CASINGS," is revised as attached.

In the Proposal and Contract, the Engineer’s Estimate Items 41, 54, and 61 are revised, and Item 60 is deleted as
attached.
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To Proposal and Contract book holders:

Replace pages 5 and 6 of the Engineer's Estimate in the Proposal with the attached revised pages 5 and 6
of the Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special
Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract, book holders to ensure that each
receives it. A copy of this addendum is available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



Chart No.1
Multilane Lane Requirements

Location: SBd-15 KP R23.7/R29.2 (PM R14.7/R18.1) Stage 1
Northbound Route 15 from 0.4 km south of Kenwood Ave. UC to 0.3 km south of Cleghorn Creek Br. (Stage 1)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112

Mondays through Wednesday T{rfrfry1)213 313122
Thursday I(1)1)1]1({2(3 2
Fridays 2(1|1f1]1(2]3 3
Saturdays 2(2f(1(1]11]2]3 2
Sundays 2(212(2]2(2]2(3]3 313(2(2

Legend:
1 | One lane open in direction of travel

2 | Two adjacent lanes open in direction of travel
3 | Three adjacent lanes open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 2
Ramp Lane Requirements

Location: SBd-15 KP R23.8/R24.62 (PM R14.8/R 15.2) Stage 1
Northbound Route 15 Kenwood Ave. On and Off Ramps

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 456 7 8 9101112

Mondays through Wednesdays |X|X|X|[X|X|[X|X XX | X([X
Thursdays XXX XX [X[X XXX
Fridays XXX X[ X|X[X X
Saturdays XX X[ X[ X]|X]|X XX | X[X
Sundays XX XX X[ X[X]|X]|X X|[X[X|X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 3
Multilane Lane Requirements

Location: SBd-15 KP R22.7/R24 (PM R14.1/R14.9) Stage 2A
Southbound Route 15 from Kenwood Ave. UC to 0.3 km north of SB Route 15 Connector Split

| a.m. p.m.
from hour to hour 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays 3(3|13|3(|4(4(4|4|4(|4(4(4(4|4)|4|4(4(4|4(|4(4(4(4]|4
Fridays 414(4|4|4)|14(4(4|4)|4|4(4(|4)|4|4(4|4|4|4(4]4|4]|3]|3
Saturdays 31313(3(3(1313(3(3(3]3(3(3(3]3(3(3(3(3|3(3(3(3]3
Sundays 202122121212 (213(3|3(3]|3(3|3(3|3(3]3(3]|3(3]3](3

Legend:
2 | Two adjacent lanes open in direction of travel

3 | Three adjacent lanes open in direction of travel
4 | Four adjacent lanes open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans a maximum of two consecutive weekend closures are recommended.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 4
Ramp Lane Requirements

Location: SBd-15 KP R23.8/R24.5 (PM R14.7/R15.2) Stages 2A, 2B, and 2C
Southbound Route 15 Kenwood Ave. On and Off Ramps

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112

Mondays through Thursdays XXX X[ X[ XX X)X X X[ X[ X[X[X]X]X]X]X]X]X[X[X[X
Fridays XX X[ X X)X XXX X)X X XXX X XXX X)X XXX
Saturdays XX X[ X X)X X XX X)X X XXX X)X XX X)X XXX
Sundays XX X[ X[ X[ X[ X[ X)X X | X[ X[ X[X[X]X]X]X]X] X X[X[X[X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp (and only in one direction) shall be closed at any time.

5. Closure of the Kenwood Avenue Southbound entrance and exit ramps shall not exceed 60 days.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 5
Connector Lane Requirements

Location: SBd-215 KP 28.145 (PM 17.489) Stage 2B
Northbound Route 215 to Southbound Route 15 Connector

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays
Tuesdays through Thursdays
Fridays cl|c|c|clcic|c|cic|cic|c|c|cic
Saturdays c|c|clclc|c|c|clcic|c|clc|c|c|cicic|c|cicicic|c
Sundays cl|c|cicicici|c|cicicjc|c|c

Legend:
C | Connector may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp (and only in one direction) shall be closed at any time.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans a maximum of three weekend closures are recommended.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 6
Multilane Lane Requirements

Location: SBd-15 KP R22.7/25.6 (PM R14.1/15.9) Stage 2B and 2C
Southbound Route 15 from 0.8 km south of Kenwood Ave. Entrance-ramp to Cajon Creek Br.

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays
Fridays F|F|F|F|F|F|F|F|F|F|F|F|F|F|F
Saturdays F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F
Sundays F|F|F|F|F|F|F|F|F|F|F|F|F

Legend:
F | No lane open in direction of travel

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans three extended weekend closures are recommended.

6. At least two lanes shall remain open on southbound SBd-15 to southbound Route 215 at all times during this
closure.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 7
Multilane Lane Requirements

Location: SBd-215 KP 27.88/28.57 (PM 17.32/17.75) and SBd-15-KP R22.2/R22.6 (PM R13.8/R14.0)
Stage 2D, Southbound Route 15 Connector Split to 0.3 km south of Route 15/Route 215 Separation Br.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112

Mondays through Thursdays
Fridays F|F|F|F|F|F|F
Saturdays F|F|F|F|F|F|F|F|F|F|F|F|F F|F|F|F|F|F|F
Sundays F|F|F|F|F|F|F|F|F|F|F|F|F

Legend:
F | No lane open in direction of travel

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans two extended 20 hour weekend closures in one weekend are recommended.

6. All three lanes southbound Route 15 to southbound Route 15 connector shall remain open during this closure.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 8
Multilane Lane Requirements

Location: SBd-215 KP 28.15/28.57 (PM 17.49/17.75) and SBd-15- KP R22.2/R22.4 (PM R13.8/R13.9)
Stage 3A, NB from 0.3 km south of Route 15/Route 215 Separation Br. to NB Route 15 Connector merge

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Monday F|F|F
Fridays F|F|F
Saturday F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F
Sunday F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|F|[F

Legend:
F | No lanes open in direction of travel

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans one extended 54 hour weekend closure is recommended.

6. At least two lanes shall remain open on Route 15 north of the Route 15 NB connector merge during this
closure.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 9
Multilane Lane Requirements

Location: SBd-15 KP R22.4/R24.1 (PM R13.9/R15) Stage 3A,
NB Route 15 from NB Route 15 Connector merge to Kenwood Ave UC

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Monday 313(3
Fridays
Saturday 3131313131333 (3(3(3(3(3(33(3(3(3/3(3|3(3]3](3
Sunday 313131313333 (3(3(3(3]3(3]3(33(33(3|3(3]3](3

Legend:
3 | Three lanes open in direction of travel

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans one extended 54 hour weekend closure is recommended.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 10
Connector Lane Requirements

Location: SBd-15 KP R22.4/25.9 (PM R13.9/16.1) Stage 3B
Northbound Route 15 Connector

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays c(C|C|C

Tuesdays through Fridays
Saturdays c|c|c|clc|c|c|cicic|c|cic|c|c|c
Sundays c|C|C[Cc|c|c|c|c|c|c|c|cicicic|cicicic|c|cicicic

Legend:
C  [Connector may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special Events
List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
[provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp (and only in one direction) shall be closed at any time.

5. 1 extended 44 hr. weekend closure shall be allowed.

6. At least two lanes shall remain open on Route 15 north of the Route 15 northbound connector merge during this|
closure.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 11
Multilane Lane Requirements

Location: SBd-15 KP R22.4/R24.1 (PM R13.9/R15) Stage 3B
Northbound Route 15 from Northbound Route 15 Connector merge to Kenwood Ave UC

a.m. p-m.
FROM HOUR TO HOUR 121 234567 891011121 2 3 45 6 7 8 9101112
Monday 2(2(2(2
Fridays
Saturday
Sunday 2(212(212(2]2(2]12(2]2|2]|2(2]|2(2]2(2]|2|2]|2|2]2]2

Legend:
2 | Two lanes open in direction of travel

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp (and only in one direction) shall be closed at any time.

5.1 extended 44 hr. weekend closure shall be allowed.

6. At least two lanes must remain open on Route 15 north of the Route 15 northbound connector merge during
this closure.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 12
Ramp Lane Requirements

Location: SBd-215 KP 27.77 (PM R 17.253) Stage 3B Devore Southbound Exit Ramp

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 34567 8 9101112
Mondays XXX [X

Tuesdays through Fridays
Saturdays XX XXX [ XXX X[ X[ X[|X]|X]|X|X]|X
Sundays X X[ X[ X)X X[ X[ X X X[ X[ XXX X[ X[ X]X]X[X[X]X]X]|X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans a maximum of one 44 hour extended weekend closure is recommended.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 13
Multilane Lane Requirements

Location: SBd-15 KP 20.1/21.7 (PM 12.5/13.5) Southbound
Route 15 Lytle Creek Bridge Railing Replacement (Phase 1)

a.m. p.m.

FROMHOURTOHOUR 121 23 456 7 8 9101112123 4567 8 9101112

Mondays through Thursdays 2221212131313 13131313131313(31313[3[3[3[3[3]2
Fridays 2222 121313131313]3(3(3(3(3(3[3[3[3[3[3[3[3]3
Saturdays 22111 [2131313(313(313(313(3(3]3|3[3[3[3[3]2
Sundays 2212122212133 [3[3(3[3[3([3[3[3[3([3(3[3[3[2]2

Legend:
3 | Three adjacent lanes open in direction of travel

2 | Two adjacent lanes open in direction of travel
1 One lane open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Maximum number of days allowed for full closure of one lane is 60.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 14
Multilane Lane Requirements

Location: SBd-15 KP 20.1/21.7 (PM 12.5/13.5)
Northbound Route 15 Lytle Creek Bridge Railing Replacement (Phase 2)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays (1)1 0{2(3)313|3[3(3|3|3(3[3(3|3|3(3[3(3(3]|2
Fridays 20110101 2(3[3]3|3(3[3(3]3(3(3]3]3|3(3]3]3]3]3

Saturdays 201201111 )2(3(3]3]3|3(3(3]3|3(3[3]3]3|3(3(3]3]2

Sundays 2012(21212)12(2(3(3]3|3(3(3]3|3(3[3]3]3|3(3(3]2]2

Legend:
3 | Three adjacent lanes open in direction of travel

2 | Two adjacent lanes open in direction of travel
1 | One lane open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.

5. Maximum number of days allowed for full closure of one lane is 60 days.
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Chart No. 15
Multilane Lane Requirements

Location: SBd-15 KP 20.1/R22.5 (PM 12.5/R14) General Route 15 Closures
Southbound Route 15 Connector Split to Sierra Ave. UC

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 4567 8 9101112
Mondays {11111
Tuesdays through Thursdays I{1]1]1 I{1|1]1]1|1
Fridays 1{1]1]1
Saturdays
Sundays

Legend:
1 One lane open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.
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Chart No. 16
Ramp Lane Requirements

Location: SBd-15 KP 20.1/R22.4 (PM 12.5/R14) General Routel5 Closures
Southbound Glen Helen Pkwy. Interchange and Sierra Ave. Interchange On and Off Ramps

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays X X[ X[X[X]|X
Tuesdays through Thursdays X|X|X|X XXX X|X|X
Fridays XXX [X
Saturdays
Sundays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.
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Chart No. 17
Multilane Lane Requirements
Location: SBd-15 KP 20.1/R24.5 (PM 12.5/R15.2) General Route 15 Closures
Northbound Route 15 from Sierra Ave. UC to Kenwood Ave. UC

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays L{rf1])1
Tuesdays through Thursdays {11 f1]1(1 1{1]1]1
Fridays Ifr(1)1)1f1
Saturdays and Sundays

Legend:
1 One lane open in direction of travel

No lane closure allowed

Remarks:
1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special Events|
List.
2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the speciall
[provisions.
3. The length of each closure shall not exceed 3 kilometers.
4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed on
the same side of the roadbed.
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Chart No. 18
Ramp Lane Requirements

Location: SBd-15 KP 20.1/R24.4 (PM 12.5/R15.2) Northbound- Sierra Ave., Glen Helen Parkway, and Kenwood
Ave. Entrance and Exit Ramps (General Route 15 Closures)

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays X[ X[X[X
Tuesdays through Thursdays XXX | XXX X[X]X[X
Fridays XX | X[X|X]|X
Saturdays and Sundays

Legend:
X |Ramp may be closed

No work that interferes with public traffic will be allowed

Remarks:
1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special Events
List.
2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
[provisions.
3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.
4. In interchanges, only one entrance ramp shall be closed at any time.
5. Approximately 24 nights of closure is anticipated.

CONTRACT NO. 08-0A4234
REPLACED PER ADDENDUM NO. 2 DATED MAY 5, 2006



Chart No. 19
Multilane Lane Requirements

Location: SBd-15 KP R22/R24.5 (PM R13.7-R15.2) Southbound -From 0.5 km North of Kenwood UC to
Southbound Route 15 Connector merge (General Route 15 Closures)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays 31312121221
Tuesdays through Thursdays I({1)11]12(3(4 31312(2(2(2]1
Fridays 111(1(2(3]4 4(414(414
Saturdays 414(414(4|4 414141414
Sundays 4(414(414(4|4/4

Legend:
1 One lane open in direction of travel

2 | Two adjacent lanes open in direction of travel
3 | Three adjacent lanes open in direction of travel
4 | Four adjacent lanes open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.
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Chart No. 20
Multilane Lane Requirements

Location: SBd-15 KP R22.1/R22.9 (PM R13.7-R14.3)Southbound from Southbound Route 15 Connector Split to
Route 15/Route 215 Separation (General Route 15 Closures)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays (11141
Fridays 1{1]1]1
Saturdays {11
Sundays L{rf1r|1]1

Legend:
1 One lane open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed
on the same side of the roadbed.
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Chart No. 21
Connector Lane Requirements

Location: SBd-15 KP 25.969 (PM 16.137) Northbound Route 15 to Southbound SBd-215 Connector
(General Connector Closure)

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays c|C|C
Tuesdays through Thursdays |C[C|C|C|C C|C|C
Fridays C|C|C|C|C
Saturdays
Sundays

Legend:
C | Connector may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp (and only in one direction) shall be closed at any time.

5. A maximum of 10 nights of closures are anticipated.
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Chart No. 22
Connector Lane Requirements

Location: SBd-215 KP 28.145 (PM 17.489) Northbound (Northbound Route 215 to Southbound Route 15
Connector) (General Connector Closure)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 456 7 8 9101112
Mondays c|C|C|C
Tuesdays through Thursdays c|C|C|C c|C|C|C
Fridays c|C|C|C
Saturdays
Sundays

Legend:
C | Connector may be closed

No work that interferes with public traffic will be allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8§ Special
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

3. No two consecutive (entrance or exit) ramps shall be closed in each direction simultaneously.

4. In interchanges, only one entrance ramp shall be closed at any time.
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Chart No. 23
Multilane Lane Requirements

Location: SBd-215 KP 28.1/28.6 (PM 17.5-17.75) Northbound from 0.5 km south of Route 15/Route 215
Separation to Route 15/Route 215 Separation (General Route 215 Closures)

| a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 456 7 8 9101112
Mondays through Thursdays {1f1]|1 1{1|1]1
Fridays I{If1]|1 L{1f1]|1
Saturdays (1|1 f1]1(1 I|1]1(1
Sundays LI1f1rf{r|r|rf1f1 I|1]1(1

Legend:
1 |One lane open in direction of travel

No lane closure allowed

Remarks:
1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8 Speciall
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the speciall
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. Attention is directed to "Incentives and Disincentives for Completion of Work" in the special provisions.
Based on stage construction plans one extended 44 hour weekend closure is recommended.
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Chart No. 24
Multilane Lane Requirements

Location: SBd-215 KP 27.4/28.6 (PM 17.0/17.75) Southbound From Route 15/Route 215 Separation to 0.5 km
South of Route 15/Route 215 Separation (General Route 215 Closures)
a.m. p.-m.

FROM HOUR TO HOUR 121 234567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays L{1|1]1 L{rf1|1
Fridays 111|171 1|1|1(1

Saturdays {111 ]1{1 L{rf1]1

Sundays |1 f1|1|r|1f1 I|1|1]1

Legend:
1 |One lane open in direction of travel

No lane closure allowed

Remarks:

1. Closures may not be allowed during certain upcoming special events. See Table Z and District 8§ Speciall
Events List.

2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign (S) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the speciall
provisions.

3. The length of each closure shall not exceed 3 kilometers.

4. In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be closed|
on the same side of the roadbed.
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10-1.55 COLUMN CASINGS

Column casings shall consist of cleaned and painted structural steel shells filled with grout as shown on the plans and
conforming to the provisions in Section 55, "Steel Structures," of the Standard Specifications and these special provisions.

Attention is directed to "Welding Quality Control" of these special provisions.

For field welding of column casings, only visual inspection will be required, and the requirements of the second sentence
of paragraph 3.13.2 and the first sentence of paragraph 3.13.3 of AWS D1.5 will not apply.

Structural steel for column casings shall conform to the requirements in ASTM Designation: A 36/A 36M, or, at the
Contractor's option, ASTM Designation: A 709/A 709M, Grade 36.

Polyethylene shall have a compressive strength of at least 69 kPa at no more than 15 percent deflection determined in
conformance with the requirements in ASTM Designation: D 3575, Test B. Polyethylene shall be bonded to the column
using a suitable waterproof adhesive applied to the entire contact surface.

The spaces to be occupied by the column casing materials shall be cleared of plants and other materials prior to encasing
the column.

Removed plants and other materials shall be disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

CLEAN AND PAINT COLUMN CASING

New metal surfaces, except where galvanized, shall be cleaned and painted in conformance with the provisions in
Sections 59-2, "Painting Structural Steel," and 91, "Paint," of the Standard Specifications and these special provisions.

Prior to performing any painting or paint removal, the Contractor shall submit to the Engineer, in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate Painting
Quality Work Plan (PQWP) for each item of work for which painting or paint removal is to be performed. As a minimum,
each PQWP shall include the following:

A. The name of each Contractor or subcontractor to be used.

B. One copy each of all current "SSPC: The Society for Protective Coatings" specifications or qualification procedures
which are applicable to the painting or paint removal to be performed. These documents shall become the
permanent property of the Department.

C. A copy of the coating manufacturer's guidelines and recommendations for surface preparation, painting, drying,
curing, handling, shipping, and storage of painted structural steel, including testing methods and maximum
allowable levels for soluble salts.

D. Proposed methods and equipment to be used for any paint application.

E. Proof of each of any required certifications, SSPC-QP 1, SSPC-QP 3. Where SSPC-QP 3 certification is required,
an enclosed shop facility shall be required. Certification of AISC Sophisticated Paint Endorsement Quality
Program, P-1 Enclosed endorsement, will be considered equivalent to SSPC-QP 3.

1. In lieu of certification in conformance with the requirements in SSPC-QP 1 for this project, the Contractor may
submit written documentation showing conformance with the requirements in Section 3, "General Qualification
Requirements," of SSPC-QP 1.

F. Proposed methods to control environmental conditions in accordance with the manufacturer's recommendations and
these special provisions.

G. Proposed methods to protect the coating during curing, shipping, handling, and storage.

H. Proposed rinse water collection plan.

I. A detailed paint repair plan for the repair of damaged areas.

J. Procedures for containing blast media and water during application of coatings and coating repair of erected steel.

K. Examples of proposed daily reports for all testing to be performed, including type of testing, location, lot size, time,

weather conditions, test personnel, and results.

Prior to submitting the PQWP, a pre-painting meeting between the Engineer, the Contractor, and a representative from
each entity performing painting for this project shall be held to discuss the requirements for the PQWP.

The Contractor shall allow the Engineer 3 weeks to approve the PQWP submittal after a complete plan has been
received. No painting or paint removal shall be performed until the PQWP for that work is approved by the Engineer.
Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the
Contractor's controlling operation is delayed or interfered with by reason of the delay in approving the PQWP, the delay will
be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications.
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The Engineer's approval of the Contractor's PQWP shall not relieve the Contractor of any responsibility under the
contract for the successful completion of the work in conformity with the requirements of the plans and specifications.

The Contractor shall provide enclosures to permit cleaning and painting during inclement weather. Provisions shall be
made to control atmospheric conditions inside the enclosures within specified limits during cleaning and painting operations,
drying to solvent insolubility, and throughout the curing period in accordance with the manufacturer's recommendations and
these special provisions. Full compensation for providing and maintaining such enclosures shall be considered as included in
the prices paid for the various contract items of work requiring cleaning and painting, and no additional compensation will be
allowed therefor.

Fresh, potable water with a maximum chloride content of 75 mg/L and a maximum sulfate content of 200 mg/L shall be
used for water rinsing or pressure washing operations. No continuous recycling of rinse water will be permitted. If rinse
water is collected into a tank and subsequent testing determines the collected water conforms to the specified requirements,
reuse may be permitted by the Engineer if no collected water is added to the tank after sample collection for determination of
conformance to specified requirements.

Column casing surfaces in contact with grout shall not be considered embedded in concrete.

Column casing surfaces to be painted with inorganic zinc coating shall be blast cleaned and painted with the single
undercoat prior to shipment to the job site.

Cleaning

The surfaces to be cleaned and painted shall be dry blast cleaned in conformance with the requirements of SSPC-SP 10,
"Near White Blast Cleaning," of the "SSPC: The Society for Protective Coatings." Blast cleaning shall leave surfaces with a
dense, uniform, angular anchor pattern of not less than 40 um nor more than 86 um as measured in conformance with the
requirements in ASTM Designation: D 4417.

Mineral and slag abrasives used for blast cleaning steel surfaces shall conform to the requirements for Class A, Grade 2
to 3 abrasives contained in SSPC-AB 1, "Mineral and Slag Abrasives," of the "SSPC: The Society for Protective Coatings,"
and shall not contain hazardous material.

Steel abrasives used for blast cleaning steel surfaces shall comply with the requirements of SSPC-AB 3, "Ferrous
Metallic Abrasive," of the "SSPC: The Society for Protective Coatings." If steel abrasive is recycled through shop or field
abrasive blast cleaning units, the recycled abrasive shall conform to the requirements of SSPC-AB 2, "Specification for
Cleanliness of Recycled Ferrous Metallic Abrasive," of the "SSPC: The Society for Protective Coatings."

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications and a Material Safety Data Sheet shall be furnished prior to use for each shipment of blast cleaning
material for steel.

Abrasive blast cleaned surfaces shall be tested by the Contractor for soluble salts using a Class A or B retrieval method
as described in Technology Guide 15, "Field Methods for Retrieval and Analysis of Soluble Salts on Steel and Other
Nonporous Substrates," of the "SSPC: The Society for Protective Coatings," and cleaned so the maximum level of soluble
salts does not exceed the lesser of the coating manufacturer's written recommendations or 10 micrograms per square
centimeter. Areas of abrasive blast cleaned steel shall be tested at the rate of 3 tests for the first 100 square meters prepared
per day, and one test for each additional 100 square meters or portion thereof, at locations selected by the Engineer. When
less than 100 square meters of surface area is prepared in a shift, at least 2 tests shall be performed. If levels of soluble salts
exceed the maximum allowed by these special provisions, the entire area represented by the testing will be rejected. The
Contractor shall perform additional cleaning and testing of rejected areas until soluble salt levels conform to these
requirements.

Corners shall be chamfered to remove sharp edges.

Thermal cut edges (TCEs) to be painted shall be conditioned before blast cleaning by shallow grinding or other method
approved by the Engineer to remove the thin, hardened layer of material resulting from resolidification during cooling.

Visually evident base metal surface irregularities and defects shall be removed in accordance with ASTM
Designation: A 6 or AASHTO Designation: M 160 prior to blast cleaning steel. When material defects exposed by blast
cleaning are removed, the blast profile shall be restored by either blast cleaning or by using mechanical tools in accordance
with SSPC-SP 11, "Power Tool Cleaning to Bare Metal," of the "SSPC: The Society for Protective Coatings."

Painting
Blast cleaned surfaces shall receive a single undercoat, and a final coat where specified, consisting of an inorganic zinc
coating conforming to the requirements in AASHTO Designation: M 300, Type I or Type II, except that: 1) the first 3
sentences of Section 5.6, "Primer Field Performance Requirements," shall not apply for Type II coatings, and 2) the entire
Section 4.7.1 shall not apply for either type of inorganic zinc coating.
The color of the final coat of inorganic zinc coating shall match Federal Standard 595B No. 36373.
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If the Contractor proposes to use a Type I coating, the Contractor shall furnish to the Engineer for review documentation
as required in Section 5.6 of AASHTO Designation: M 300. The Contractor shall allow the Engineer 4 weeks to review the
proposal.

If the Contractor proposes to use a Type II coating, the coating shall be selected from the qualified products list, which
may be obtained from the Transportation Laboratory.

Inorganic zinc coating shall be used within 12 hours of initial mixing.

Application of inorganic zinc coating shall conform to the provisions for applying zinc-rich coating in Section 59-2.13,
"Application of Zinc-Rich Primer," of the Standard Specifications.

The single undercoat of inorganic zinc coating shall be applied to the required dry film thickness in 2 or more
applications within 8 hours of the start of blast cleaning. Abrasive blast cleaned steel shall not be exposed to relative
humidity exceeding 85 percent prior to application of inorganic zinc coating.

The total dry film thickness of all applications of the single undercoat of inorganic zinc coating shall be not less than
100 um nor more than 200 um.

Damaged areas and areas where mudcracking occurs in the inorganic zinc coating shall be blast cleaned and repainted
with inorganic zinc coating to the specified thickness.

Steel surfaces coated with Type II inorganic zinc coating shall be protected from conditions that may cause the coating
film to dissolve. The Contractor, at the Contractor's expense, shall repair areas where the coating has dissolved by blast
cleaning and repainting with inorganic zinc coating to the specified thickness.

Dry spray, or overspray, as defined in the Steel Structures Painting Manual, Volume 1, "Good Painting Practice," of the
"SSPC: The Society for Protective Coatings," shall be removed prior to application of subsequent coats or final acceptance.
Removal of dry spray shall be by screening or other methods that minimize polishing of the inorganic zinc surface. The dry
film thickness of the coating after removal of dry spray shall be in conformance with the provisions for applying the single
undercoat, as specified herein.

The Contractor shall test the inorganic zinc coating prior to application of final coats. The locations of the tests will be
determined by the Engineer. The Contractor shall determine the sequence of the testing operations. The testing for adhesion
and hardness will be performed no sooner than 72 hours after application of the single undercoat of inorganic zinc coating.
At the Contractor's expense, satisfactory access shall be provided to allow the Engineer to determine the location of the tests.

The inorganic zinc coating shall pass the following tests:

A. The inorganic zinc coating shall have a minimum adhesion to steel of 4 MPa when measured using a self-aligning
adhesion tester in conformance with the requirements in ASTM Designation: D 4541. The Engineer will select
3 locations per column casing section for adhesion testing. If 2 or more of the locations tested fail to meet adhesion
requirements, the section will be rejected. If one of the locations tested fails to meet adhesion requirements, an
additional 3 locations shall be tested. Should any of the additional locations fail to meet adhesion requirements, the
column casing section will be rejected. The Contractor, at the Contractor's expense, shall repair the rejected area by
blast cleaning and repainting with inorganic zinc to the specified thickness. Test locations for areas of inorganic
zinc meeting adhesion testing requirements shall be repaired by application of organic zinc primer as specified in
Section 91-1.04, "Materials," of the Standard Specifications to the specified minimum dry film thickness.

B. Areas of inorganic zinc coating where finish coats are to be applied shall be tested by the Contractor for soluble salts
using a Class A or B retrieval method as described in Technology Guide 15, "Field Methods for Retrieval and
Analysis of Soluble Salts on Steel and Other Nonporous Substrates," of the "SSPC: The Society for Protective
Coatings," and cleaned so the maximum level of soluble salts does not exceed the lesser of the manufacturer's
written recommendations or 10 micrograms per square centimeter. Areas of inorganic zinc coating shall be tested at
the rate of 3 tests for the first 100 square meters to be painted per day and one test for each additional 100 square
meters or portion thereof at locations selected by the Engineer. When less than 100 square meters of surface area is
painted in a shift, at least 2 tests shall be performed. If levels of soluble salts exceed the maximum allowed by these
special provisions, the entire area represented by the testing will be rejected. The Contractor shall perform
additional cleaning and testing of rejected areas until soluble salt levels conform to these requirements.

C. Prior to application of final coats, the inorganic zinc coating shall exhibit a solid, hard, and polished metal surface
when firmly scraped with the knurled edge of a quarter. Inorganic zinc coating that is powdery, soft, or does not
exhibit a polished metal surface, as determined by the Engineer, shall be repaired by the Contractor, at the
Contractor's expense, by blast cleaning and repainting with inorganic zinc coating to the specified thickness.
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Additional Requirements for Water Borne Inorganic Zinc Primers

A. The surface pH of the inorganic zinc primer shall be tested by wetting the surface with de-ionized water for a
minimum of 15 minutes but no longer than 30 minutes and applying pH paper with a capability of measuring in
increments of 0.5 pH units. At least 2 surface pH readings shall be taken for every 50 square meters or portion
thereof. If less than 50 square meters of steel is coated in a single shift or day, at least 2 surface pH readings shall be
taken for primer applied during that period. Application of finish coats will not be permitted until the surface pH is
less than or equal to 7.

B. Dry to solvent insolubility for water borne inorganic zinc primers shall be determined in conformance with the
requirements in ASTM Designation: D 4752, except that water shall be the solvent. The resistance rating shall be
not less than 4. Areas of inorganic zinc coating shall be tested for solvent insolubility at the rate of one test per
50 square meters or portion thereof. Inorganic zinc coating represented by the tested area that does not meet the
solvent insolubility requirements will be rejected. The Contractor, at the Contractor's expense, shall repair rejected
areas by blast cleaning and repainting with inorganic zinc coating to the specified thickness.

Additional Requirements for Solvent Borne Inorganic Zinc Primers

A. Dry to solvent insolubility for solvent borne inorganic zinc primers shall be determined in conformance with the
requirements in ASTM Designation: D 4752. The resistance rating shall be not less than 4. Areas of inorganic zinc
coating shall be tested for solvent insolubility at the rate of one test per 50 square meters or portion thereof.
Inorganic zinc coating represented by the tested area that does not meet the solvent insolubility requirements will be
rejected. The Contractor, at the Contractor's expense, shall repair rejected areas by blast cleaning and repainting
with inorganic zinc coating to the specified thickness.

B. Surface hardness of solvent borne inorganic zinc shall be a minimum 2H when measured in conformance with the
requirements in ASTM Designation: D 3363. Areas of inorganic zinc coating shall be tested at the rate of one test
per 50 square meters or portion thereof. Inorganic zinc coating that fails to meet the surface hardness requirements
shall be repaired by the Contractor, at the Contractor's expense, by blast cleaning and repainting with inorganic zinc
coating to the specified thickness.

The Contractor, at the Contractor's expense, shall retest all rejected areas of inorganic zinc coating after repairs have
been completed.

Except as approved by the Engineer, a minimum curing time of 72 hours shall be allowed between application of
inorganic zinc coating and water rinsing.

Exposed areas of inorganic zinc coating where finish coats are specified shall be thoroughly water rinsed.

The final coat of inorganic zinc coating shall be applied after testing and completion of all operations that may damage
or discolor the steel surface, including correction of runs, sags, thin and excessively thick areas in the paint film, skips and
holidays, dry spray, or areas of non-uniform appearance.

The area to receive the final coat of inorganic zinc coating shall be lightly roughened by abrasive blasting using an
abrasive no larger than 600 pm mesh. Abrasive blasting shall remove no more than 15 um of inorganic zinc. The surface to
be lightly roughened shall be free from moisture, dust, grease or any deleterious material. The undercoated areas of column
casing surfaces not receiving a final coat shall be protected from abrasive blast cleaning operations.

The final coat of inorganic zinc coating shall be applied to the required dry film thickness in one uniform application
within 24 hours after light roughening. The dry film thickness of the final coat of inorganic zinc coating shall be not less than
25 pm nor more than 75 pm.

The total dry film thickness of all applications of the single undercoat and final coat of inorganic zinc coating shall be
not less than 125 pm nor more than 275 pm.

Finish coats will not be required.

GROUTING

Grouting shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications and
these special provisions.
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The Contractor shall limit the height of each lift of grout to minimize undulations and displacements of the surface of the
shell during grouting. Undulations in the shell surface, including undulations from fabrication and erection, shall not exceed
6 mm in 300 mm nor shall the total displacement from plan location exceed 50 mm at any point. At the Contractor's option, a
bracing system or other means may be employed to restrain the casing within the specified tolerances. Except where shown
on the plans, restraints shall not pass through the columns. The grout shall harden prior to placing the next lift of grout,
unless a bracing system is used.

In addition to the above grout lift restrictions, the height of grout lifts for portions of column casings containing
polyethylene shall not exceed 3 m.

Suitable external grout injection valves shall be installed for filling of the casings. The filling operation shall begin at the
bottom of the casing. Spacing of the valves shall be such that the grout will fill the gap between the casing and the
polyethylene or column.

Casings shall be sealed at the bottom. Grout shall be pumped into the casing such that the grout head is maintained
uniformly around the column, and no visible evidence of water or air is ejected at the top of the grout. The grout at the
casing top shall be covered with mortar and sloped to drain. Mortar shall conform to the provisions in Section 51-1.135,
"Mortar," of the Standard Specifications.

Casings shall be positioned with spacers to center the casing around the existing column at the location shown on the
plans. Spacers may be welded to the inside of the casing. Spacers shall not be used in areas occupied by the polyethylene.

Grout shall not be permitted to flow across shoulders or lanes occupied by public traffic, or to flow into gutters or other
drainage facilities.

Clamps, valves, injection ports, lifting ears, and other accessories shall be completely removed not less than 24 hours
after placing grout. Voids shall be filled with mortar and finished flush with the exterior surface of the casing.

MEASUREMENT AND PAYMENT

Column casings will be measured and paid for in conformance with the provisions in Section 55-4, "Measurement and
Payment," of the Standard Specifications and these special provisions.

The contract price paid per kilogram for column casing shall include full compensation for furnishing all labor, materials
(including polyethylene and adhesive), tools, equipment, and incidentals, and for doing all the work involved in column
casings filled with grout, complete in place, including cleaning and painting of structural steel, and testing, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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ENGINEER'S ESTIMATE

08-0A4234
Item |Item Item Description Unit of Estimated Unit Price Item Total
No. [Code Measure Quantity
41 190101 ROADWAY EXCAVATION M3 20 700
42 190107 | ROADWAY EXCAVATION M3 430
(TYPE Y-1) (AERIALLY DEPOSITED
LEAD)
43 190110 LEAD COMPLIANCE PLAN LS LUMP SUM | LUMP SUM
44 190185 SHOULDER BACKING M3 100
45 192003 | STRUCTURE EXCAVATION M3 30
(F) (BRIDGE)
46 193003 STRUCTURE BACKFILL (BRIDGE) M3 26
)
47 194001 DITCH EXCAVATION M3 670
48 203014 | FIBER (EROSION CONTROL) KG 16 200
)
49 203045 PURE LIVE SEED (EROSION KG 260
o) CONTROL)
50 203061 STABILIZING EMULSION (EROSION | KG 1280
o) CONTROL)
51 260201 CLASS 2 AGGREGATE BASE M3 10 800
52 260210 AGGREGATE BASE (APPROACH M3 193
SLAB)
53 390102 | ASPHALT CONCRETE (TYPE A) TONN 31500
54 038672 | ASPHALT CONCRETE BASE (TYPE C) | TONN 7110
55 394002 PLACE ASPHALT CONCRETE M2 5100
(MISCELLANEOUS AREA)
56 394048 PLACE ASPHALT CONCRETE DIKE M 2350
(TYPE E)
57 394054 SHOULDER RUMBLE STRIP M 11 100
(AC, GROUND-IN INDENTATIONS)
58 397001 ASPHALTIC EMULSION (PAINT TONN 57
BINDER)
59 401082 SHOULDER RUMBLE STRIP M 14 700
(PCC, GROUND-IN INDENTATIONS)
60 BLANK
5
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ENGINEER'S ESTIMATE

08-0A4234
Item |Item Item Description Unit of Estimated Unit Price Item Total
No. [Code Measure Quantity
61 401108 REPLACE CONCRETE PAVEMENT M3 7640
(RAPID STRENGTH CONCRETE)
62 038674 SEAL PAVEMENT JOINT (SILICONE) | M 6130
63 404094 | SEAL LONGITUDINAL ISOLATION M 3060
JOINT
64 420201 GRIND EXISTING CONCRETE M2 62 900
PAVEMENT
65 490655 400 MM CAST-IN-DRILLED-HOLE M 24
(S) CONCRETE PILING
66 490665 1.8 M CAST-IN-DRILLED-HOLE M 26
(S) CONCRETE PILING
67 510051 STRUCTURAL CONCRETE, BRIDGE | M3 31
(F) FOOTING
68 510053 STRUCTURAL CONCRETE, BRIDGE | M3 126
)
69 510086 | STRUCTURAL CONCRETE, M3 31
(F) APPROACH SLAB (TYPE N)
70 510087 | STRUCTURAL CONCRETE, M3 1636
APPROACH SLAB (TYPE R)
71 040212 | STRUCTURAL CONCRETE, M3 250
APPROACH SLAB (TYPE R
MODIFIED)
72 510800 |[PAVING NOTCH EXTENSION M3 34
73 511106 DRILL AND BOND DOWEL M 8
74 519117 |[JOINT SEAL (MR 30 MM) M 368
()
75 519125 JOINT SEAL ASSEMBLY (MR 70 MM) (M 21
)
76 519142 [ JOINT SEAL (MR 40 MM) M 386
)
77 519144 JOINT SEAL (MR 50 MM) M 174
)
78 520102 BAR REINFORCING STEEL (BRIDGE) | KG 33 867
(8-F)
79 540102 TREAT BRIDGE DECK M2 39750
)
80 540109 FURNISH BRIDGE DECK L 16 210
TREATMENT MATERIAL (LOW
ODOR)
6
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